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ESTIMATE RUN 11/25/2020

ESTIMATE SUMMARY 10:54:39

CONTID: C23120         ESTIMATE NO: 0002 PROG 2005

PCN: 23120-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ADA PUEBLO METRO PERCENT TIME:

PROJECT NO: STMM086-083                   

ADA PUEBLO METRO

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

NORAA CONCRETE CONSTRUCTION CORPORATION PAY PERIOD ENDING

39673 E. 160th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

KEENESBURG CO 80643     (303)637-9233 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,785,904.00 PARTICIPATING $ $ 8,000.00

AWARD PROJECT AMT: 2,523,898.00 NON-PARTICIPATING 524,784.62

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,766.77

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.27

WORK DAYS

WORK DAYS

21.38%

2,190,153.93

532,784.62

532,784.62

520,017.85

$

$

$

$

8,000.00

587,750.07

595,750.07

0.00

595,750.07

-14,655.73

0.00

581,094.34

0.00

AMOUNT DUE 581,094.34 520,017.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 520,017.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

38.0 TIME ALLOW: 220

ORIG TIME ALLOW: 220

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/21/2020

09/28/2020

11/25/2020

07/09/2020

08/06/2020

08/21/2020

08/21/2020
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PCN: 23120-BID    ESTIMATE RUN 11/25/2020

PROJECT: STMM086-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

306.000

SY  

25.00000

0010 Removal of Sidewalk 104.400

373.300

202-00200  
 

9,554.00477.700

7,466.00

2,297.000

SY  

20.00000

0015 Removal of Curb and Gutter 185.500

590.500

202-00203  
 

11,640.00776.000

8,857.50

3,627.000

LF  

15.00000

0020 Removal of Concrete Curb Ramp 101.000

546.500

202-00206  
 

12,950.00647.500

10,930.00

2,817.000

SY  

20.00000

0025 Removal of Concrete Pavement 27.500

240.800

202-00210  
 

6,707.50268.300

6,020.00

1,265.000

SY  

25.00000

0030 Removal of Asphalt Mat 79.500

296.800

202-00220  
 

9,407.50376.300

7,420.00

1,558.000

SY  

25.00000

0035 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

320.000

SF  

15.00000

0040 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

72.000

EACH

150.00000

0045 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

1.000

EACH

575.00000

0050 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

51.000

CY  

48.00000

0055 Erosion Control (Curb Ramp) 11.000

47.000

208-00090  
 

37,700.0058.000

30,550.00

198.000

EACH

650.00000
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PCN: 23120-BID    ESTIMATE RUN 11/25/2020

PROJECT: STMM086-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Ground Sign 1.000

2.000

210-00810  
 

750.003.000

500.00

72.000

EACH

250.00000

0065 *Reset Pull Box 0.000

5.000

210-00827  
 

4,250.005.000

4,250.00

12.000

EACH

850.00000

0070 *Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0075 Grinding: Sidewalk and/or Curb Ramp Repair 0.000

0.000

210-02804  
 

0.000.000

0.00

991.000

LF  

50.00000

0080 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

51.000

CY  

70.00000

0085 Hot Mix Asphalt (Patching) (Asphalt) 3.530

179.140

403-00720  
 

59,367.75182.670

58,220.50

295.000

TON 

325.00000

0090 Concrete Pavement (7 Inch) (Special) 7.500

224.200

412-00701  
 

26,182.10231.700

25,334.60

1,238.000

SY  

113.00000

0095 Concrete Sidewalk 23.900

259.800

608-00000  
 

27,802.60283.700

25,460.40

2,302.000

SY  

98.00000

0100 Concrete Curb Ramp 130.900

976.200

608-00010  
 

193,742.501,107.100

170,835.00

3,489.000

SY  

175.00000

0105 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

40.000

SF  

125.00000

0110 Curb and Gutter Type 2 (Section II-B) 20.000

352.500

609-21020  
 

16,017.50372.500

15,157.50

3,599.000

LF  

43.00000
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PCN: 23120-BID    ESTIMATE RUN 11/25/2020

PROJECT: STMM086-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Curb (Special) 0.000

104.000

609-71000  
 

4,160.00104.000

4,160.00

250.000

LF  

40.00000

0120 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

737.000

SF  

25.00000

0125 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

150.000

LF  

38.00000

0130 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

50.000

LF  

30.00000

0135 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0140 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0145 *Construction Surveying (Hourly) 39.000

57.000

625-00001  
 

18,720.0096.000

11,115.00

351.000

HOUR

195.00000

0150 *Mobilization 0.000

0.284

626-00000  
 

107,225.620.284

107,225.62

1.000

L S 

377,555.00000

0155 *Public Information Management (Tier IV) 3.000

42.000

626-01114  
 

3,825.0045.000

3,570.00

314.000

DAY 

85.00000

0160 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

320.000

SF  

30.00000

0165 *Flagging 9.000

119.500

630-00000  
 

3,855.00128.500

3,585.00

140.000

HOUR

30.00000
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PCN: 23120-BID    ESTIMATE RUN 11/25/2020

PROJECT: STMM086-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Control Inspection 0.000

14.000

630-00007  
 

1,260.0014.000

1,260.00

98.000

DAY 

90.00000

0175 *Traffic Control Management 3.000

17.000

630-00012  
 

22,000.0020.000

18,700.00

216.000

DAY 

1,100.00000

0180 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

89.00000

0185 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

178.00000

0190 *Construction Traffic Sign (Panel Size A) 0.000

6.500

630-80341  
 

234.006.500

234.00

20.000

EACH

36.00000

0195 *Construction Traffic Sign (Panel Size B) 0.000

22.500

630-80342  
 

1,080.0022.500

1,080.00

48.000

EACH

48.00000

0200 *Construction Traffic Sign (Panel Size C) 18.500

-18.500

630-80343  
 

0.000.000

-1,091.50

37.000

EACH

59.00000

0205 *Portable Message Sign Panel 1.000

0.500

630-80355  
 

7,080.001.500

2,360.00

3.000

EACH

4,720.00000

0210 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

1.000

630-80357  
 

1,180.001.000

1,180.00

3.000

EACH

1,180.00000

0215 *Drum Channelizing Device 32.000

15.000

630-80360  
 

564.0047.000

180.00

100.000

EACH

12.00000

0220 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

25.000

EACH

12.00000
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PCN: 23120-BID    ESTIMATE RUN 11/25/2020

PROJECT: STMM086-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Cone 12.000

15.000

630-80380  
 

405.0027.000

225.00

100.000

EACH

15.00000

0230 *Stackable Vertical Panels 3.000

0.000

630-80393  
 

90.003.000

0.00

40.000

EACH

30.00000

0235 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

2.000

EACH

8,300.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0245 F/A Utility Conflict Repair/Relocation 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 587,750.07524,784.622,777,904.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 Sanitary Facility 0.000

2.000

620-00020  
 

8,000.002.000

8,000.00

2.000

EACH

4,000.00000

CAT 8,000.008,000.008,000.00CURRENT AMT0400 $ $ $

$ 595,750.07532,784.62$2,785,904.00$CURRENT AMTPROJECT TOTAL


